

Status of Projects approved by EFC during the year 2002-03

Name of the Department: HOME

(Rs. in Crores)

Sl. No	Name of the Project	As per EFC approval				Date of actual completion / if not completed, likely date of completion	Total Exp. incurred	Physical Status as on 30.6.2007 if not completed	Reasons for cost escalation / delay in completion, if applicable
		Date of EFC Approval	Project Cost	Date of Start	Date of Completion				
1	2	3	4	5	6	7	8	9	10
1	Construction of Jail No.-6-C, Tihar, New Delhi	20.06.2002	10.58						
2	Construction of Jail No.6-D, Tihar, New Delhi	20.06.2002	9.02						
3	Construction of Fire Station and Staff quarter at Sector – 6, Dwarka	16.08.2002	3.83						
4	Construction of residential quarters in farm area in Tihar Complex, New Delhi	05.07.2005	2.29						

Sl. No	Name of the Project	As per EFC approval				Date of actual completion / if not completed, likely date of completion	Total Exp. incurred	Physical Status as on 30.6.2007 if not completed	Reasons for cost escalation / delay in completion, if applicable
		Date of EFC Approval	Project Cost	Date of Start	Date of Completion				
1	2	3	4	5	6	7	8	9	10
5	Construction of Mandoli Jail Complex at Mandoli, Delhi	25.10.2002	100.85						
6	Construction of Fire Station and Staff Quarter at Dallupura, Delhi	29.11.2002	2.34						
6	Construction of 3 Bay Fire Station, Drill Tower, 6 Nos. Type-II Qtrs. [T/S], 12 Nos. Type-III Qtrs. [T/S], I/C Development works at DSIDC area Sector – 4, Bawana New Delhi	20.12.2002	2.66						
7	Construction of Fire Station and Staff Quarters at Chandrawal	20.12.2002	2.36						
8	Construction of 3 Bay Fire Station and Residential Quarters [Type-II / 16 Nos., Type-III/8 Nos.] at Jasola, Badarpur New Delhi	20.12.2002	2.96						

Status of Projects approved by EFC during the year 2003-04

Name of the Department: HOME

(Rs. in Crores)

Sl. No	Name of the Project	As per EFC approval				Date of actual completion / if not completed, likely date of completion	Total Exp. incurred	Physical Status as on 30.6.2007 if not completed	Reasons for cost escalation / delay in completion, if applicable
		Date of EFC Approval	Project Cost	Date of Start	Date of Completion				
1	2	3	4	5	6	7	8	9	10
1	Construction of Jail No. 6-A at Tihar, New Delhi	09.01.2004	7.40						
2	Construction of Jail No.6 B at Tihar, New Delhi	09.01.2004	6.39						
3	Construction of Fire Station & Residential Building at Wazirabad [Loni Road] Delhi [SH : Construction of Fire Station Office Building, Fire Tenders Parking and Residential Quarters T-III 4 Nos., T-II 7 Nos., I/C Garragea)	09.01.2004	2.45						

Status of Projects approved by EFC during the year 2004-05

Name of the Department: HOME

(Rs. in Crores)

Sl. No	Name of the Project	As per EFC approval				Date of actual completion / if not completed, likely date of completion	Total Exp. incurred	Physical Status as on 30.6.2007 if not completed	Reasons for cost escalation / delay in completion, if applicable
		Date of EFC Approval	Project Cost	Date of Start	Date of Completion				
1	2	3	4	5	6	7	8	9	10
1	Construction of Fire Station & Residential Quarters at Sarai Vihar, New Delhi	12.04.2004	1.85						
2	Construction of Fire Station & Staff Quarters at Gharoli near Chand Cinema, Delhi	12.04.2004	2.10						
3	Construction of 3 Bay Fire Station, Drill Tower, 21 Nos. Residential Quarters including development work at Hari Nagar, New Delhi	12.04.2004	3.06						

Sl. No	Name of the Project	As per EFC approval				Date of actual completion / if not completed, likely date of completion	Total Exp. incurred	Physical Status as on 30.6.2007 if not completed	Reasons for cost escalation / delay in completion, if applicable
		Date of EFC Approval	Project Cost	Date of Start	Date of Completion				
1	2	3	4	5	6	7	8	9	10
4	Construction of 2 Bay Fire Station, 8 Nos. Type-III Residential Quarters at Industrial Area, Phase-II, Mangolpuri, Delhi	12.04.2004	1.72						
5	Construction of Fire Station and Residential Quarters at Geetanjali Enclave, New Delhi	12.04.2004	1.92						
6	Construction of 2 Bay Fire Station, Drill Tower, 12 Nos. Residential Quarters at Anand Parbat, New Delhi	12.04.2004	2.01						
7	Construction of 3 Bay Fire Station, Drill Tower, 28 Nos. Residential Quarters at Plot No. FC-34, Paschim Vihar, New Delhi	12.04.2004	3.60						

Sl. No	Name of the Project	As per EFC approval				Date of actual completion / if not completed, likely date of completion	Total Exp. incurred	Physical Status as on 30.6.2007 if not completed	Reasons for cost escalation / delay in completion, if applicable
		Date of EFC Approval	Project Cost	Date of Start	Date of Completion				
1	2	3	4	5	6	7	8	9	10
8	Construction of Fire Station and Residential Building at Tahirpur [Dilshad Garden], Delhi	12.04.2004	2.76						
9	Construction of Fire Station and Staff quarters at Sector – 15, Rohini, Delhi	07.05.2004	3.61						
10	Construction of Fire Station and Staff Quarters at Sector – 5, Rohini, Delhi	07.05.2004	3.42						
11	Construction of Residential Quarters in Farm Area at Tihar Jail Complex, New Delhi	13.07.2004	3.99						
12	Construction of prison complex including housing at Mandoli, Shahdara	10.02.2005	168.51						

Sl. No	Name of the Project	As per EFC approval				Date of actual completion / if not completed, likely date of completion	Total Exp. incurred	Physical Status as on 30.6.2007 if not completed	Reasons for cost escalation / delay in completion, if applicable
		Date of EFC Approval	Project Cost	Date of Start	Date of Completion				
1	2	3	4	5	6	7	8	9	10
13	Construction of 3 bay Fire Station and Staff Quarters [Type II – 7 Nos. and Type III – 8 Nos.] at Shastri Park, New Delhi	15.02.2005	2.88						
14	Construction of 2 Bay Fire Stations and staff quarter at Plot No.FC-39, Jwala Heri, New Delhi	11.03.2005	1.35						
15	Construction of 3 Bay Fire Station [D/S], Drill Tower [F/S], 6 Nos. Type II Quarters [T/S] including development works at DSIDC Area, Sector – 4, Bawana, Delhi	11.03.2005	4.07						

Status of Projects approved by EFC during the year 2005-06

Name of the Department: HOME

(Rs. in Crores)

Sl. No	Name of the Project	As per EFC approval				Date of actual completion / if not completed, likely date of completion	Total Exp. incurred	Physical Status as on 30.6.2007 if not completed	Reasons for cost escalation / delay in completion, if applicable
		Date of EFC Approval	Project Cost	Date of Start	Date of Completion				
1	2	3	4	5	6	7	8	9	10
1	Construction of Fire Station & Staff Quarters at PVC Bazar, Tikri Kalan, Rohtak Road, Delhi [SH: C/o 5 Bay Fire Station 8 Nos. Type II Quarters [Four Storeyed] 4 Nos. Type III Qtrs. [Two Storeyed Building] Drill Tower, Pump & Store] [Rs.30384363/-]	24.06.2005	3.16						
2	Construction of Fire Station and Type-II-14 Nos. & Type -III-7n Nos. staff quarters at Okhla Industrial Area, New Delhi	19.01.2006	3.34						