

## **Status of Projects approved by EFC during the year 2003-04**

**Name of the Department: UD**

(Rs. in Crores)

Sl. No	Name of the Project	As per EFC approval				Date of actual completion / if not completed, likely date of completion	Total Exp. incurred	Physical Status as on 30.6.2007 if not completed	Reasons for cost escalation / delay in completion, if applicable
		Date of EFC Approval	Project Cost	Date of Start	Date of Completion				
1	2	3	4	5	6	7	8	9	10
1	Construction of 45 MGD [204.3] MLD Sewage Treatment Plant at Kondli in Trans Yamuna Area	09.01.2004	111.11						
2	Construction of 80 MGD [363 MLD] Pumping Station at Chilla Regular in Trans Yamuna Area	09.01.2004	43.57						

## **Status of Projects approved by EFC during the year 2004-05**

**Name of the Department: UD**

(Rs. in Crores)

Sl. No	Name of the Project	As per EFC approval				Date of actual completion / if not completed, likely date of completion	Total Exp. incurred	Physical Status as on 30.6.2007 if not completed	Reasons for cost escalation / delay in completion, if applicable
		Date of EFC Approval	Project Cost	Date of Start	Date of Completion				
1	2	3	4	5	6	7	8	9	10
1	Construction of 270 cusec raw water conveyance system from Upper Ganga Canal near Murad Nagar to Sonia Vihar Water Treatment Plant	13.12.2004	158.18						

## **Status of Projects approved by EFC during the year 2006-07**

**(Rs. in Crores)**

**Name of the Department: Urban Development**

Sl. No.	Name of the Project	Date of EFC Approval	Completion Time	Project Cost	Plan Provision 2007-08	Date of Start	Date of Completion	Present Status	
								Exp.	Physical
1.	Construction of Chhat Pooja Ghat and Volcano Fountain inside Bapu Park in Mangolpuri	23.02.07		2.01	1.00				